MOCEAN REPORT
Fending off the wolves
Budget & Rescoping
Costing situation is critical.

Must re-examine Team member efforts and inter-

. relationships and priorities to adjust to profiles.
Hits: calibration validation (vis, SST, Case 2, a/c),

white cap correction
phycoerythrin.
Meeting scheduled July 25-28 (Miami, Oregon).
Review TM progress and plans
MOCEAN overview adjustments
Coordinated 5 yr and 2 yr plans and milestones

ATBD review & Products

Members fairly comfortable with reviews.
Critiques generally constructive.

MOCEAN-SDST deliverable flow is impacted by SeaWikEsS slip.

Original plans for vis. algorithms will need some adjustment.
Not critical (timing and maturity)

MODIS Instrument
No new concerns except fear of further descopes.
EOS Color Mission

Fills critical role for global coverage frequency.
Expect that SeaWiES will quantitatively demonstrate
this need.

Essential for coastal resource management applications.
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Sensor characterization, algorithm development, product
comparisons,

Validation, Calibration round-robins
visible round robin demonstrating its necessity
Need implementation plan for IR
International aspects

Global Grids

Modified ISCCP 9 km grid used by AVHRR Sea Pathfinder
and SeaWiFs is highly regarded as satisfving ocean
needs for level 3 grid.

Can be easily remapped to other grids.

Oppose any mandate for using only a single grid.

Would rather spend time developing grid conversion tools.

Encourage broader consideration of use of SeaWikS obs. by
other disciplines as appropriate.



